

01 FOUNDATION

Week 1–2

- ☐ Register LLC in Oman (IT/Digital Services/Event Tech)
- ☐ Choose brand name (SnapWall / MomentWall / SnapMajlis)
- ☐ Buy .com domain
- ☐ Secure Instagram handle
- ☐ Plan MVP: Scan QR → Upload → Live Wall
- ☐ Choose tech stack (Next.js + Firebase/Supabase)

02 BUILD MVP

Week 3–6

- ☐ Build Event Creation + QR code generator
- ☐ Build mobile upload page (no app needed)
- ☐ Build live photo wall (grid + auto-refresh)
- ☐ Build slideshow mode for big screens
- ☐ Build admin panel (approve/reject/download)
- ☐ Add multi-language: English + Arabic (RTL) + Hindi
- ☐ Integrate Stripe (Oman) + Razorpay UPI (India)
- ☐ Setup free vs paid tier (upload limits)

03 TESTING

Week 5–6

- ☐ Run real event: family gathering or small party
- ☐ Print QR code and display on table
- ☐ Display live wall on a TV or projector
- ☐ Record people scanning QR → photo appearing
- ☐ Capture 'wow moment' reactions on video
- ☐ Fix bugs / UX issues found during live test

04 PRICING SETUP

Week 6

- ☐ India – Basic: Rs.799 / Premium: Rs.1,799 / Pro: Rs.3,499
- ☐ Oman – Basic: OMR 8 / Premium: OMR 18 / Corporate: OMR 45
- ☐ Enable payment gateway per market
- ☐ Set up free trial flow for demos

05 CUSTOMER ACQUISITION

Month 2

- ☐ India: Post Reels – live photo wall wedding clips
- ☐ India: Join WhatsApp groups (wedding planners, photographers)
- ☐ India: DM photographers + DJs with 20–25% commission offer
- ☐ Oman: Direct outreach to event planners & Muscat venues
- ☐ Oman: Post Arabic-caption Instagram content
- ☐ Oman: Partner with hotels + wedding halls
- ☐ Set up affiliate/referral link system for all partners

06 AFFILIATE SYSTEM

Month 2–3

- ☐ Build referral link dashboard for partners
- ☐ Set commission: 20–25% per booking
- ☐ Recruit 10 photographers (India) + 5 planners (Oman)
- ☐ Track referrals + automate payouts

07 SCALING – GCC + INDIA

Month 3+

- ☐ Expand to UAE – add AED currency + payment
- ☐ Expand to Qatar + Saudi Arabia
- ☐ Add Tamil / Telugu language support (India)
- ☐ Partner with large Indian wedding Instagram pages
- ☐ Target: 300 events/month India + 30/month Oman
- ☐ Goal: ~\$5,000/month revenue within 6–12 months

■ AVOID THESE MISTAKES

- ✗ Building too many features early
- ✗ Ignoring Arabic UI / RTL layout
- ✗ Skipping real event test
- ✗ Overpricing the India market
- ✗ Not recording demo videos

■ YEAR 1 TARGET

India: 300 events × Rs.1,000 = Rs.3,00,000/mo (~\$3,600)
Oman: 30 events × OMR 18 = OMR 540 (~\$1,400)

TARGET: ~\$5,000/month within 6-12 months

IMMEDIATE ACTION PLAN

Your next steps — check each off as you go

TODAY

- ☐ Decide brand name TODAY
- ☐ Buy domain TODAY
- ☐ Create Instagram page TODAY

THIS WEEK

- ☐ Start MVP build THIS WEEK
- ☐ Design QR upload page THIS WEEK
- ☐ Plan test event THIS WEEK

IN 30 DAYS

- ☐ Working product IN 30 DAYS
- ☐ 1 real event tested IN 30 DAYS
- ☐ 3 demo videos ready IN 30 DAYS

YOUR UNFAIR ADVANTAGES

Dual Market Understanding

India (volume game) + Oman (premium game) — you know BOTH

Language Moat

Hindi + Arabic (RTL) = kills 90% of competitors instantly

No Local Competitor

Especially in Oman — the market is almost completely open

Affiliate Engine

20–25% commission model scales without paid ads

CORE PRODUCT FLOW

1

SCAN QR

Guest scans code

2

UPLOAD

Photo/video + name

3

MODERATE

Admin approve/reject

4

LIVE WALL

Appears on screen

5

DOWNLOAD

Host gets all media